



2012 Planning Timeline

2011	
Jan - Oct	<ul style="list-style-type: none"> • District contacts NTN and indicates interest to implement a New Tech high school • NTN completes review of needs and invites district stakeholders to attend Executive Tour
July - Dec	<ul style="list-style-type: none"> • District submits NTN School Application • Upon district acceptance, NTN conducts Readiness Visit • NTN develops products and services proposal for the NTN Agreement • District is granted Echo access following receipt of Memo of Understanding • District Project Manager begins NTN Planning Academy planning course in Echo
Sept - Dec	<ul style="list-style-type: none"> • District selects New Tech Director [Principal]
Dec	<ul style="list-style-type: none"> • Deadline for district and NTN to sign Agreement
2012	
Jan	<ul style="list-style-type: none"> • Project Manager completes Echo planning course prior to Leadership Residency
Jan - Feb	<ul style="list-style-type: none"> • Director and Thought Partner attend NTN Leadership Residency and begin work on Echo Leadership Residency course
Feb - Mar	<ul style="list-style-type: none"> • All staff hired, technology ordered, and facilities planning work started
Mar - July	<ul style="list-style-type: none"> • Director completes Echo Leadership Residency course deliverables
Mar - April	<ul style="list-style-type: none"> • Year One staff attends Shadowing experience at a NTN Demonstration Site
June - Aug	<ul style="list-style-type: none"> • All staff and student technology is installed and configured
June	<ul style="list-style-type: none"> • All Year One New Tech school staff, including technology support staff, attend New Schools Training
Aug - Sept	<ul style="list-style-type: none"> • New Tech high school opens